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Community Coordination Committee
Meeting Summary
State Street, 2000 South to 10600 South
To: Attendees Date: May 13, 2008
CCC Members
From: State Street Project Team CC: File
Project: State Street, 9000 South to 10600 South Meeting Location: Sandy City Hall

Sandy, UT
Subject: CCC Meeting #19 Summary

The following summary is the writer’s interpretatiof the meeting discussion. If there are anyrdjzancies
or items that need clarification or correction,gge notify Crystal Garstang at state90-106@hwlacbom.

CCC Meeting #19 was held at Sandy City Offices amsiay, May 13, 2008 from 8:00 am to 9:00 am. The
following individuals were in attendance:*

Attendees:

= Wally Bowler, Alta View Estates = Joe Woolley, Geneva Rock Project Manager

= Jim Derrick, Jordan Commons * Marwan Farah, UDOT Resident Engineer

* Trina Duerksen, Sandy City * Evelyn Tuddenham, UDOT Public

= Janny Herron, America First Credit Union Involvement Coordinator

= Jason Lund, FedEx/Kinkos = Carlye Sommers, Lochner Public Involvement
= Darwin Sorensen, Holiday QOil * Crystal Garstang, Lochner Public Involvement

= Sterling Swan, Sandy Resident
*All attendees may not be accounted for. If youevat the meeting, but your name is not on thegisase contact Crystal Garstang.

I. Welcome/Introductions

Il. Update on Other Projects in the Area

* State Street TRAX Bridge: The old TRAX bridge has been completely removete Gontractor is
working aggressively to complete the major constoncthis season and finish minor work next spring.
The project will construct a second TRAX line, @@ the existing bridge, improve the drainage and
grade of State Street, and widen State Street.piidject will be underway through early 2009. For
more information regarding this project vibitp://www.udot.utah.gov/TRAXBridgetall (801) 673-
0774 or emaitraxbridge @comcast.net

* 1-15, 9000 South to 10600 South: Major demolition for the bridge widening is com@etLane
restrictions on 10000 South will be in place toalicrews to complete the remaining demolition.e Pil
driving is anticipated to begin in late May. Lariesures will be necessary for this work to alldw t
beams to be set in place and allow the crane enmayh to work. This design-build project will add
southbound auxiliary lane on 1-15 and widen theQD8outh bridge for the southbound lane and a
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future northbound auxiliary lane. Night and weaketosures are anticipated for overhead sign
structure installation and pavement overlays laté¢ne project. The project is anticipated to be
complete in October 2008. For further project infation, please contact Carlye Sommers at (801)
907-0895 or emait15@hwlochner.com

" 9000 South Intersection Improvements: Intersection improvements are planned for latex shimmer
at 700 East, Monroe Street, and 450 West. The $@06h and 700 East intersection improvements are
planned to begin just after the fourth of July dali. 9000 South and Monroe will begin a few weeks
later and the 450 West and 9000 South interseetibbegin soon after the July $oliday.

" 9000 South, 700 West to Redwood Road Rotomill and Overlay: Crews will begin a rotomill and
overlay project at the beginning of August on 9&aWith between 700 West and Redwood Road. This
work is anticipated to be complete in 4 to 6 weeks.

* Sandy City Projects: The roadway work on 9400 South includes canal rgtcoction, storm drain
installation, and a total reconstruction of 940@tBawith a vertical grade correction. The roadasv
open to traffic and crews will continue to work e sidewalks, curb and gutter, and other roadway
features. The new Hilton Garden Hotel located @@0D South will open on June 1. The new Hyatt
will open later this summer.

* Sandy City Events: Sandy City is hosting a Junior Olympic Volleybautnament between July 1-10.
This international tournament is for boys ages &3-Ihe event will bring in about 10,300 team
members to Sandy. The Utah Sports Commission atsithat for every team member, 2.3 people will
accompany them to the event. Any businesses thaltvike to be on a committee for this event,
please contact Trina Duerksen at Sandy City (868)BL00. Sandy City is also planning their Fourth
of July celebration. The city is working closelytvbusinesses and construction projects in tha t&re
plan the event.

Ill. Project Update
= State Street
= Topsoil will be placed along the corridor todaywstod to follow next week. The trees and plants
are ordered, and will be placed in the coming wedKkse contractor is meeting with Rocky
Mountain Power this week to get a power supplheodprinkler system clocks. If needed, the
landscaper will manually operate the sprinklersldiné clocks can be installed.
The final asphalt seal coat is tentatively planfogdnid-June to follow the landscaping. Final
striping will follow the seal coat operations.
= 9000 South
= Crews are paving the southwest quadrant of the $@06h and State Street intersection today
(May 13) and tomorrow (May 14). The sidewalk grepjand paving will follow the asphalt
paving operations. Signal work on this will alsmtinue. Traffic on State Street will be switched
late Thursday (May 15) or early Friday (May 16ptlow additional paving in the intersection.
Traffic on 9000 South will be switched to the neawement on the south just after the Memorial
Day holiday. Crews will begin the rotomill and &y operations on the north side of 9000 South
and begin excavation on the northwest quadrariteoftate Street and 9000 South intersection.
= Overall Project
All lanes will be open and most landscaping operetiare anticipated to be complete by Jilly 4
with punch list items remaining after the holiday.

IV. Public Involvement Activities
= Stakeholder meetings are taking place on an asddsakis.
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= Phone calls and emails are answered as they come in
V. Next Meeting
The next CCC meeting will be held dane 10, 2008 at 8:00 am in the Multi-Purpose Room on the
third floor of the Sandy City Offices at 10000 So@entennial Parkway.

The final contractor incentive vote will take place
The ribbon cutting event will be discussed.
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